

EVIDENCE BUNDLE OF PARTY B (RESPONDENT)

Documents relied upon in support of the counter-claim of ₹3,45,00,000

1. INDEPENDENT AUDIT & DEFECT REPORTS

Exhibit	Description	Page
B-1	Structural Audit Report by M/s NavNirmiti Consultants dated 10-Jan-2026	1–18
B-2	Photographic record of defects (42 photographs, indexed)	19–34
B-3	Cube-test & NDT (rebound hammer) results — 23 tests	35–48
B-4	Architect's interim report on finishing defects	49–55

2. DELAY & LIQUIDATED DAMAGES

Exhibit	Description	Page
B-5	Programme of works / bar chart with actuals (delay analysis)	56–66
B-6	Site diary extracts showing work stoppages & slow progress	67–75
B-7	Computation of liquidated damages (7 months + 1 week)	76

3. COSTS INCURRED & CORRESPONDENCE

Exhibit	Description	Page
B-8	Third-party scaffolding & re-curing invoices	77–82
B-9	Show-cause notice dated 18-Dec-2025 to claimant	83–84
B-10	E-mails from employer's project director (Jan–Feb 2026)	85–92
B-11	Minutes of monthly progress meetings (Sep–Dec 2025)	93–101
B-12	Payment ledger showing ₹9,83,50,000 paid (without prejudice)	102–106
B-13	Engineer's certification that RA-9 is under dispute	107

4. CERTIFICATE & OFFER

I, K. Mehta, confirm that the above documents are true copies maintained in the ordinary course of the respondent's business. The respondent reiterates its willingness to submit to a joint engineer's assessment and to mediate in good faith, with a view to a single net settlement payment after adjustment of verified claims.

For M/s Greenfield Developers Pvt. Ltd.

Verified at: Pune

K. Mehta, Director

Dated: 26-Feb-2026

Through: Adv. Prashant Kulkarni